
 

 

 

 

 

 

 

Katowice, 04.06.2019 

 

 

BALAMARA ACCELERATES IN-HOUSE MINE WORKS 

 

The board of Balamara announced today that due to the timing of the issuing of a Mining 
Licence for Nowa Ruda, Balamara has commenced work on the Work Permit and the scheduling 
for the construction works, these tasks would normally be commenced upon receipt of the 
Mining Licence however Executive Chairman Derek Lenartowicz said 

“Given the revised timing of the licencing process, the Board and the Management have 
formulated, and are implementing, a strategy to recoup the experienced time loss. We are 
confident that implementation of this strategy will get us back on track and as originally planned 
to ‘break ground’ at Nowa Ruda by the end of this year.  

Balamara had hoped to see the Mining Licence issued in the first quarter of 2019.  

“We have experienced a significant delay within the process to grant the final permit needed 
to develop the Nowa Ruda Mine. The new strategy was developed with the aim of minimising 
the time required for Balamara to start physical development of the Nowa Ruda Mine. 

“These delays, though not caused by Balamara, have had a significant impact on the company. 
They have resulted in difficulties in the areas of planning, scheduling and cash management 
and these in turn have negatively impacted on Balamara’s momentum”, he said. 

I believe that most of the existing permit related issues are being, or in fact, have been resolved, 
with continuing goodwill the project and Balamara as a whole have returned to a more 
predictable environment. 

In order to maintain our momentum we have identified a number of opportunities that are 
now being addressed and are progressing contemporaneously. 

In particular it is our objective to have all required documents relating to various mine works 
and building permits, including the “Plan Ruchu Zakladu”, ready for submission as soon as the 
Nowa Ruda Mining Concession is granted to Balamara. 

This strategy, if implemented successfully, will save Balamara as much as 5 months in overall 
mine development time. 

This strategy will require some extra effort from everyone at Balamara but I am confident that 
the team here will rise to the occasion and deliver the expected outcomes, Derek Lenartowicz 
said. 

 


